COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2015

ESTI MATE SUMVARY 13:56: 19
CONTI D C19202 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19202- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 110.0 DAYS TI VE ALLOW 200 WORK DAYS
US 491 160 SL TO TOWACC PERCENT TI ME: 55. 00 ORI G TI VE ALLOW 200 WORK DAYS
PROJECT NO NH1601- 068
US 491 160 SL TO TOWACC
NAME OF ROAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 03/ 28/ 2015 DATE TI ME STARTED 07/08/ 2014
P.O Box 1660 DATE LET 05/ 22/ 2014 DATE WORK BEGAN 07/ 08/ 2014
22419 County Road G DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
Cortez CO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 07/ 08/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 15,738, 134. 71 PARTI O PATI NG $ 5, 402, 960. 70 $ 112,112. 13
AWARD PRQIECT AMT: $ 13,714, 996. 54 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 34.33% TOTAL EARNI NGS 5, 402, 960. 70 112,112.13
FUNDS AVAI LABLE: $ 10, 335,174.01 STOCKPI LED MATERI ALS 45,094, 32 43,973. 64
GROSS EARNI NGS 5, 448, 055. 02 156, 085. 77
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 140, 032. 82 -3,363. 36
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,308, 022. 20 152, 722. 41
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,308, 022. 20 152, 722. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 722. 41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19202- BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1.000 20, 000. 00

0010 202-00035 Renoval of Pipe 1, 555. 000 1, 555. 000
LF 0. 000 0. 00
25. 00000 1, 555. 000 38, 875. 00
0015 202- 00090 Renoval of Delineator 300. 000 60. 000
EACH 0. 000 0. 00
6. 00000 60. 000 360. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 165. 000 0. 000
SY 165. 000 2,970. 00
18. 00000 165. 000 2,970. 00
0025 202- 00203 Renoval of Curb and Qutter 1, 346. 000 0. 000
LF 1, 200. 000 16, 800. 00
14. 00000 1, 200. 000 16, 800. 00
0030 202-00220 Renoval of Asphalt Mat 2, 786. 000 1, 582. 000
SY 0. 000 0. 00
3. 50000 1, 582. 000 5,537.00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 10, 022. 000 5, 779. 000
SY 0. 000 0. 00
1. 00000 5, 779. 000 5,779.00
0040 202-00250 *Removal of Pavement Marking 1, 000. 000 0. 000
SF 0. 000 0. 00
2.20000 0. 000 0. 00
0045 202-00700 *Renoval of Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0050 202- 00705 *Removal of Light Standard Foundation 13. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0055 202-00810 *Renoval of G ound Sign 31. 000 31. 000
EACH 0. 000 0. 00

166. 00000 31. 000 5, 146. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0065 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0070 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 202-01000 Renoval of Fence 275. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0080 202-01130 *Renoval of Cuardrail Type 3 1, 696. 000 862. 500
LF 0. 000 0. 00
2.20000 862. 500 1, 897. 50
0085 202- 01300 *Renoval of End Anchorage 12. 000 8. 000
EACH 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0090 202-04002 *C ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
0095 202-04004 *Plug Cul vert (Special) 3. 000 2.000
EACH 1. 000 6, 000. 00
6, 000. 00000 3. 000 18, 000. 00
0100 203- 00060 *Enbankment Material (Conplete In Place) 83, 000. 000 61, 000. 000
CcY 0. 000 0. 00
19. 00000 61, 000. 000 1, 159, 000. 00
0105 203-00100 *Muck Excavation 300. 000 0. 000
CcY 0. 000 0. 00
16. 00000 0. 000 0. 00
0110 203-01100 Proof Rolling 80. 000 10. 000
HOUR 0. 000 0. 00
95. 00000 10. 000 950. 00



CONTI D: C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203-01140 Rol l'i ng 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0125 203-01565 Hydraul i c Excavat or 72.000 11. 500
HOUR 7.000 896. 00
128. 00000 18. 500 2,368. 00
0130 203-01594 Conbi nati on Loader 72.000 22.000
HOUR 23. 000 2,024. 00
88. 00000 45. 000 3, 960. 00
0135 203-01597 *Pot hol i ng 54. 000 54. 000
HOUR 0. 000 0. 00
490. 00000 54. 000 26, 460. 00
0140 203-02330 Labor er 275. 000 138. 750
HOUR 29. 000 928. 00
32. 00000 167. 750 5, 368. 00
0145 206- 00100 *Structure Backfill (dass 1) 2, 460. 000 2, 318. 000
(% 142. 000 4, 970. 00
35. 00000 2, 460. 000 86, 100. 00
0150 208- 00002 *Erosi on Log (12 Inch) 7, 890. 000 3, 165. 000
LF 350. 000 1,575. 00
4. 50000 3, 515. 000 15, 817. 50
0155 208- 00003 *Erosi on Log (18 Inch) 2, 000. 000 1, 122. 000
LF 0. 000 0. 00
5. 50000 1, 122. 000 6,171. 00
0160 208- 00020 *Silt Fence 1, 000. 000 685. 000
LF 0. 000 0. 00
2. 00000 685. 000 1, 370. 00
0165 208- 00035 *Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0175 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 28. 000
HOUR 0. 000 0. 00
99. 00000 28. 000 2,772.00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 12. 000
HOUR 0. 000 0. 00
135. 00000 12. 000 1, 620. 00
0190 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0195 208- 00206 *Erosion Control Supervisor 230. 000 119. 000
DAY 9. 000 450. 00
50. 00000 128. 000 6, 400. 00
0200 209- 00600 *Dust Palliative (Magnesium Chloride) 70, 000. 000 3, 330. 000
GAL 0. 000 0. 00
0. 95000 3, 330. 000 3,163.50
0205 210-00750 *Reset Light Standard 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0. 00
220. 00000 12. 000 2, 640. 00
0215 212-00006 *Seedi ng (Native) 55. 000 51. 370
ACRE 0. 590 510. 94
866. 00000 51. 960 44,997. 36
0220 212-00032 *Soi | Condi tioning 55. 000 51. 370
ACRE 0. 590 442. 50

750. 00000 51. 960 38, 970. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 213-00004 *Mil ching (Weed Free Straw) 57. 000 53. 280
ACRE 0. 000 0. 00
760. 00000 53. 280 40, 492. 80
0230 213-00061 *Mul ch Tacki fier 11, 700. 000 10, 656. 000
LB 0. 000 0. 00
2.70000 10, 656. 000 28, 771. 20
0235 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 8, 000. 000 3, 923. 000
d ass
Sy 2,833. 000 8,215.70
2.90000 6, 756. 000 19, 592. 40
0240 217- 00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0245 240- 00000 *WIdlife Biologist 15. 000 2.500
HOUR 0. 000 0. 00
94. 00000 2.500 235. 00
0250 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0255 250- 00050 *Moni toring Techni ci an 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0265 250-00120 Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0270 250-00210 Solid Waste Di sposal 2.000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 304- 02000 *Aggregat e Base Course (O ass 2) 28,529. 230 28, 529. 230
TON 0. 000 0. 00
16. 00000 28, 529. 230 456, 467. 68



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 304- 06000 *Aggregat e Base Course (C ass 6) 21, 000. 000 4, 464. 300
TON 0. 000 0. 00
16. 00000 4, 464. 300 71, 428. 80
0285 304-09014 *Aggregat e Base Course (Special) 22, 000. 000 0. 000
TON 0. 000 0. 00
14. 50000 0. 000 0. 00
0290 310- 00610 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 210, 782. 000 24, 287. 000
8-12"
( ) SY 0. 000 0. 00
1. 25000 24, 287. 000 30, 358. 75
0295 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 259. 000 259. 000
TON 0. 000 0. 00
160. 00000 259. 000 41, 440. 00
0300 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 70, 000. 000 11, 972. 950
TON 0. 000 0. 00
70. 00000 11, 972. 950 838, 106. 50
0305 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 23, 600. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0310 411-10255 Enul si fied Asphalt (Sl ow Setting) 44, 100. 000 4,723. 000
GAL 0. 000 0. 00
3.50000 4,723. 000 16, 530. 50
0315 420-00112 Ceotextile (Drainage) (dass 1) 1, 103. 000 899. 380
SY 0. 000 0. 00
2.75000 899. 380 2,473. 30
0320 420-00132 Ceotextile (Separator) (Cass 1) 300. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 503-00018 *Drilled Caisson (18 Inch) 12. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0330 506- 00209 Riprap (9 Inch) 317. 000 293. 320
CY 0. 000 0. 00

170. 00000 293. 320 49, 864. 40



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 506-00212 Riprap (12 Inch) 183. 560 183. 560
CY 0. 000 0. 00
125. 00000 183. 560 22,945. 00
0340 506-01020 Geogri d Reinforcenent 300. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0345 601- 03050 Concrete Cass D (Vall) 326. 100 326. 100
CY 0. 000 0. 00
777.00000 326. 100 253, 379.70
0350 602- 00000 Rei nforcing Steel 33, 460. 000 33, 460. 000
LB 0. 000 0. 00
1. 20000 33, 460. 000 40, 152. 00
0355 603-01360 36 I nch Reinforced Concrete Pipe 288. 000 288. 000
LF 0. 000 0. 00
122. 00000 288. 000 35, 136. 00
0360 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 425. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0365 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0370 606- 02005 *End Anchorage (Fl ared) 24.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0375 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0380 607- 00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0385 607-01000 *Fence Barbed Wre with Metal Posts 169. 000 0. 000
LF 0. 000 0. 00

2. 40000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0390 607-11525 *Fence (Plastic) 2,295. 000 2,295. 000
LF 0. 000 0. 00
1. 30000 2,295. 000 2,983.50
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 5, 769. 000 1, 090. 000
LF 0. 000 0. 00
30. 00000 1, 090. 000 32, 700. 00
0400 610-00030 *Medi an Cover Material (Concrete) 9, 757. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0405 612-00001  *Delineator (Type I) 499. 000 127. 000
EACH 0. 000 0. 00
23. 00000 127. 000 2,921.00
0410 612-00002 *Del i neator (Type I1) 124. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0415 612-00003  *Delineator (Type II1) 96. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 613- 00206 *2 Inch BElectrical Conduit (Bored) 947. 000 779. 000
LF 0. 000 0. 00
49. 50000 779. 000 38, 560. 50
0425 613-00306 *3 Inch Electrical Conduit (Bored) 396. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Bored) 396. 000
LF 0. 000 0. 00
2.83000 396. 000 1, 120. 68
0430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 403. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE 0. 000
LF 1, 401. 025 4,973. 64

3. 55000 1, 401. 025 4,973. 64



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0435 613-01300 *3 Inch Electrical Conduit (Plastic) 116. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0445 613-20100 *Light Standard (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0450 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0455 613-40010 *Light Standard Foundati on 13. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0460 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 614-00012 *Sign Panel (Cass I1) 386. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0470 614-01512 *Steel Sign Support (2-1nch Round)(Post) 74.000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 15. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0480 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 80. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0485 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO. 0007 13:56: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0490 614-10110 *LED Warni ng Sign System (_Signs) Enbedded LED Signs 2.000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0495 614-10146 *Variabl e Message Sign (LED) (G ound Munted) Speed 2. 000 0. 000
Radar
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0495 MATERI AL ALLOMANCE VMVB Speed Radar Materials 0. 000
EACH 2. 000 39, 000. 00
19, 500. 00000 2.000 39, 000. 00
0500 614-80386 *Runbl e Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
72.00000 0. 000 0. 00
0505 614-80391 *Runbl e Strip (Ginding)(Asphalt) 113, 357. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0510 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0515 624- 25036 36 Inch Drainage Pipe (O ass 5) 1, 550. 000 1, 456. 000
LF 94. 000 14, 100. 00
150. 00000 1, 550. 000 232, 500. 00
0520 624-25048 48 I nch Drai nage Pipe (dass 5) 466. 000 466. 000
LF 0. 000 0. 00
250. 00000 466. 000 116, 500. 00
0525 624- 25060 60 Inch Drainage Pipe (dass 5) 136. 000 136. 000
LF 0. 000 0. 00
600. 00000 136. 000 81, 600. 00
0530 624-25072 72 Inch Drainage Pipe (dass 5) 35. 000 35. 000
LF 0. 000 0. 00
520. 00000 35. 000 18, 200. 00
0535 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
77, 500. 00000 0. 800 62, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0540 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0545 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
1, 219, 500. 00000 0. 600 731, 700. 00
0550 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
12, 500. 00000 0. 500 6, 250. 00
0555 627- 00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0560 627-00011 *Pavenent Marking Paint (Waterborne) 1, 854. 000 274.000
GAL 0. 000 0. 00
32. 00000 274.000 8, 768. 00
0565 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 781. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630- 00000 *Fl aggi ng 14, 400. 000 7,577.500
HOUR 452. 250 10, 175. 63
22.50000 8, 029. 750 180, 669. 38
0575 630-00001 *Pilot Car Qperation 920. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0580 630- 00007 *Traffic Control Inspection 80. 000 64. 000
DAY 4.000 480. 00
120. 00000 68. 000 8, 160. 00
0585 630-00012 *Traffic Control Managenent 230. 000 109. 000
DAY 9. 000 5, 850. 00
650. 00000 118. 000 76, 700. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 12. 000
EACH 0. 000 0. 00

44. 00000 12. 000 528. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0595 630-80342 *Construction Traffic Sign (Panel Size B) 144. 000 72.000
EACH 0. 000 0. 00
55. 00000 72.000 3, 960. 00
0600 630-80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 630- 80350 *Vertical Panel 700. 000 53. 000
EACH 0. 000 0. 00
26. 00000 53. 000 1,378.00
0610 630- 80359 *Portabl e Message Sign Panel 800. 000 304. 000
DAY 51. 000 1,377.00
27.00000 355. 000 9, 585. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 665. 000 332.500
EACH 0. 000 0. 00
16. 00000 332.500 5, 320. 00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 9. 500
EACH 0. 000 0. 00
54. 00000 9. 500 513. 00
0625 630-80370 Concrete Barrier (Tenporary) 492. 000 246. 000
LF 0. 000 0. 00
50. 00000 246. 000 12, 300. 00
0630 630- 80380 *Traffic Cone 500. 000 187. 000
EACH 0. 000 0. 00
8. 50000 187. 000 1, 589. 50
0635 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 2.000
DAY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0640 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 12. 000 4. 000
(Temporary) EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0645 630-86810 Traffic Signal (Tenporary) 2.000 1. 000
EACH 1. 000 15, 500. 00

15, 500. 00000 2.000 31, 000. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0650 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70011 F/ A Partnering 654. 000 654. 000
FA 0. 000 0. 00
1. 00000 654. 000 654. 00
0660 700-70016 F/ A Fuel Cost Adj ustnent -9, 065. 750 -9, 065. 750
FA 0. 000 0. 00
1. 00000 -9, 065. 750 -9,065.75
0665 700-70018 F/ A Roadway Snoot hness | ncentive 277, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -22,659. 390 -22,659. 390
FA 0. 000 0. 00
1. 00000 -22,659. 390 -22,659. 39
0675 700-70021 F/ A On- The-Job Trai nee 7, 000. 000 2,161. 000
HOUR 0. 000 0. 00
1. 00000 2,161. 000 2,161.00
0680 700- 70025 F/' A Quality Incentive Paynent 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70034 F/ A TERO 327, 500. 000 103, 764. 100
FA 3, 060. 510 3, 060. 51
1. 00000 106, 824. 610 106, 824. 61
0690 700- 70035 F/' A Adjust Uilities 28, 785. 180 28, 785. 180
FA 0. 000 0. 00
1. 00000 28, 785. 180 28, 785. 18
0695 700- 70082 F/A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70131 F/ A Modi fy Access 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0705 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70426 F/ A Stabilization Soil & Pavenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 626-00100 *Mobi i zation (without Autopay) Soil and Pavenent 1. 000 1. 000
Stabi | i zati on Equi pment and Crew
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0885 900- 00007 *Added Item (Each)/ Penetroneter Tests 4. 000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0890 900- 00007 *Added Item (Each)/ URETEK Deep |njection Probes 175. 000 175. 000
EACH 0. 000 0. 00
80. 00000 175. 000 14, 000. 00
0895 900- 00011 *Added |tem (Pound)/ URETEK Material (Urethane) 4, 647. 500 4,647.500
LB 0. 000 0. 00
9. 44000 4, 647. 500 43, 872. 40
CAT 0200 CURRENT AMI $15,504,431.71 % 140,298.92$ 5,372,768. 14
CAT NOO300 0300 STRUCTURES P-02-A
0715 202-00410 *Renoval of Mat From Bridge 469. 000 0. 000
Sy 214.000 3,210. 00
15. 00000 214.000 3,210. 00
0720 202- 00450 Renoval of Portions of Present Structure (O ass 1) 46. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0725 202-00453 *Removal of Portions of Present Structure (C ass 2) 23.000 0. 000
SY 0. 000 0. 00
335. 00000 0. 000 0. 00
0730 206- 00065 Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQIECT: NH1601- 068 ESTI MATE NO 0007 13: 56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES P-02-A

0735 403-34841  Hot M x Asphalt (Gading SX) (100) (PG 64-22) 65. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0740 420- 00520 Geogrid Pavenent Rei nforcenent 133. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0745 515-00120 *Wat er proof i ng (Menbr ane) 412. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0750 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0755 515- 00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0760 518-01050 Bri dge Expansion Device (Special) 60. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0765 601- 03040 Concrete Cass D (Bridge) 14. 000 0. 000
cY 6. 000 4,020. 00
670. 00000 6. 000 4,020. 00
0770 601- 03540 Concrete Cass DT (Deck Toppi ng) 2.000 0. 000
CY 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0775 601- 06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0. 00
0780 609-60011  Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 81,916.50 $ 7,230.00 $ 7,230. 00



CONTI D C19202 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0785 202-00410 *Renoval of Mat From Bridge 312. 000 0. 000
Sy 167. 000 2,505. 00
15. 00000 167. 000 2,505. 00
0790 202- 00425 *Renoval of Bridge Railing 187. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0795 202- 00450 *Removal of Portions of Present Structure (C ass 1) 35. 000 0. 000
SY 3.570 517. 65
145. 00000 3.570 517. 65
0800 202-00453 Renoval of Portions of Present Structure (C ass 2) 18. 000 0. 000
SY 0. 520 174. 20
335. 00000 0.520 174. 20
0805 206- 00065 *Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0810 403-34841  Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 49. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0815 420- 00520 Geogrid Pavenent Reinforcenent 133. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0820 515-00120 *Wat er proof i ng (Menbr ane) 312. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0825 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0830 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0835 518-01050 *Bri dge Expansi on Device (Special) 60. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00



CONTI D: C19202 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19202-BI D ESTI MATE RUN 04/ 06/ 2015
PRQJECT: NH1601- 068 ESTI MATE NO. 0007 13:56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES P-02-B
0840 601- 03040 Concrete Cass D (Bridge) 8. 000 0. 000
cY 8. 000 5, 360. 00
670. 00000 8. 000 5, 360. 00
0845 601- 03540 Concrete O ass DT (Deck Toppi ng) 1. 000 0. 000
Cy 0. 000 0. 00
5, 250. 00000 0. 000 0.00
0850 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
95. 00000 0. 000 0.00
0855 606-11010 *Bridge Rail Type 10R 187. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0.00
0860 609- 60011 Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 92,286.50 $ 8,556.85 % 8, 556. 85
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0865 620- 00002 Field Ofice (ass 2) 1. 000 1.000
EACH 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0870 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0875 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400 CURRENT AMI  $ 59, 500. 00 $ 0.00% 59, 500. 00

PRQJIECT TOTAL CURRENT AMI $15,738,134.71$

156, 085. 77 $ 5, 448, 054. 99



